



2015 LSRWA Annual Work Plan

	Task/Subtask	2015												2016												Lead Action Team(s)	Funding Source	Date Complete	Comments
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
EDUCATION/OUTREACH																									EOAT				
																									EOAT				
																									EOAT				
	Juda Watershed Project																												
	Final reporting	X																							EOAT				
																									EOAT				
																									EOAT				
	Compile a 4-part "Watershed Curriculum"																												
																									EOAT				
																									EOAT				
	Sugar River Cleanup w/ LWSRIA					X																							
																									EOAT				
																									EOAT				
	Birding & Botanizing in the LSRWA					X	X																						
	Coordiantion w/ GRAS																								EOAT				
	Coordiantion w/ guides																								EOAT				
	Site selection																								EOAT				
	Communication/press																								EOAT				
	Historic Site Tour & Picnic						X	X																					
	Coordiantion w/ Historical Society & guides																								EOAT				
	Site selections																								EOAT				
	Plan activities (scavenger hunt/map)																								EOAT				
	Coordination: food, site, facilities, etc.																								EOAT				
	Communication/press																								EOAT				
	Watershed Field Day								X																				
																									EOAT			consider for 2016 to allow completion of RPGIII objectives	
																									EOAT				
																									EOAT				
	Canoe trip (Get to Know Your Watershed)									X																			
																									EOAT			consider for 2016 to allow completion of RPGIII objectives	
																								EOAT					
																								EOAT					
Hiking the LSRWA										X																			
																								EOAT			consider for 2016 to allow completion of RPGIII objectives		
																								EOAT					
																								EOAT					
Other: insects, stars, etc.																													
																								EOAT			consider for 2016 to allow completion of RPGIII objectives		
																								EOAT					
																								EOAT					
Seasons of the Sugar River										X																			
																								EOAT					

2015 LSRWA Annual Work Plan

	Task/Subtask	2015												2016												Lead Action Team(s)	Funding Source	Date Complete	Comments	
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D					
TECHNICAL																										EOAT				
																											EOAT			
	IT management	X	X	X	X	X	X	X	X	X	X	X	X																	
	Laptop/software maintenance																										TAT			Coordinate laptop software maintenance and ID lead
	Electronic file management (cloud)																										TAT			Determine how we want to use (collaboration, transfer, etc.)
																											TAT			
	Communications																													
	Phone/messaging management																										TAT			
	Email maintenance																										TAT			
																											TAT			
	Website maintenance/development	X	X	X	X	X	X	X	X	X	X	X	X																	Update after Jan 31 website meeting
	Assign website maintenance tasks	X																									TAT			May want to add calendar, blog
	Create maintenance plan	X	X																								TAT			Possible "captcha" for our report a sighting, etc. to avoid phishing
	Adding payment system/ payment button	X	X	X																							TAT			
																											TAT			
GIS/mapping																														
Green Map (see SAT work plan detail & Green Map Project proposal)																										TAT			see Green Map Project proposal	
Live Map																										TAT			possibly combine with "green map" on line as GIS layer	
																										TAT				
SCIENCE	Hold a WRAS/ WAV training session																												Move into northern IL, middle Sugar River watershed	
	Coordinate/conduct WRAS training to photo document sample points (coord w/ invasive spp monitoring & EDD mapping etc.)						X																			SAT				
	Coordinate/conduct WAV/P training & sampling						X																			SAT				
																											SAT			
	Hold 4 restoration workshops																													
	Searles Basin & Decatur Lake (TBD) w/ DLMRA																										SAT			
	Juda Branch w/ Juda School & Grande									X																SAT				
	OK Creek Soils Project w/ Brodhead School (TBD)																										SAT			
	Otter Creek w/ Lake Summerset/NLI (TBD)																										SAT			
	Develop invasive species monitoring program																													
	Develop program w/ key partners (WDNR, SW Badger RC&D, NLI, et al)						X																				SAT			look into EDD Maps; reach out to garden clubs and other vectors
	Field training/field day featuring EDRR project involving Vietnamese parsley ( <i>Oenanthe javanica</i> )						X																				SAT			
Field training/field day featuring "planting w/ natives" w/ partners TCRN, Paul Roemer																										SAT				
																										SAT				
Further develop and implement restoration model																														
Incorporate into restoration workshops, post to website w/ narrative interpretation				X	X	X	X	X	X																	SAT				
																										SAT				

